


Summary report




25/08/2025 - 31/03/2026


Total: 187:43:05 Billable: 00:00:00 Amount: 0,00 USD



Project



Description



● Bauteile	03:30:00	1,86%
● Bauteilliste/Schnittstellen	01:30:00	0,80%
● Bestellungen	01:00:00	0,53%
● Datenblätter	01:30:00	0,80%
● Dokumente Finalisierung	00:19:59	0,18%
● Doku	22:05:00	11,76%
● Einkäufe	02:00:00	1,07%
● Einrichtung VPN am Raspi	01:30:00	0,80%
● Firmware	05:40:00	3,02%
● Gehäuse Planung	02:30:00	1,33%
● Gehäuse	10:47:00	5,74%
● Gemeinsame Tests	31:30:00	16,78%
● Hardware Inspektion	01:00:00	0,53%
● Kleinarbeiten	01:25:00	0,75%
● Meeting	01:00:00	0,53%
● Meilenstein Meeting	01:30:00	0,80%
● PCB Design	05:00:00	2,66%
● PCB V1	01:55:00	1,02%
● PCB V2	02:28:52	1,32%
● Projekt Definition	02:30:00	1,33%
● Projektmanagement	00:34:51	0,31%
● Raspberry PI	02:00:00	1,07%
● Recherche	03:00:00	1,60%
● Research	04:02:00	2,15%
● Testaufbau	07:30:26	4,00%
● Tests	06:25:00	3,42%
● Tiefenkamera Test	00:30:00	0,27%
● Troubleshooting Hardware	01:17:00	0,68%

● VPN Troubleshooting	03:27:00	1,84%
● Verkabelung	02:30:00	1,33%
● Virtualisierung Zeitauffassung	00:30:00	0,27%
● Waage Kalibrierung	03:35:00	1,91%

Project / Description	Duration	Amount
3D Scanner	187:43:05	0,00 USD
3D Design	26:00:00	0,00 USD
3D Druck	05:55:00	0,00 USD
ABA Portal	02:20:00	0,00 USD
Altium Library	03:10:57	0,00 USD
Altium	12:15:00	0,00 USD
Analyse	02:00:00	0,00 USD
Bauteile	03:30:00	0,00 USD
Bauteilliste/Schnittstellen	01:30:00	0,00 USD
Bestellungen	01:00:00	0,00 USD
Datenblätter	01:30:00	0,00 USD
Dokumente Finalisierung	00:19:59	0,00 USD
Doku	22:05:00	0,00 USD
Einkäufe	02:00:00	0,00 USD
Einrichtung VPN am Raspi	01:30:00	0,00 USD
Firmware	05:40:00	0,00 USD
Gehäuse Planung	02:30:00	0,00 USD
Gehäuse	10:47:00	0,00 USD
Gemeinsame Tests	31:30:00	0,00 USD
Hardware Inspektion	01:00:00	0,00 USD

Kleinarbeiten	01:25:00	0,00 USD
Meeting	01:00:00	0,00 USD
Meilenstein Meeting	01:30:00	0,00 USD
PCB Design	05:00:00	0,00 USD
PCB V1	01:55:00	0,00 USD
PCB V2	02:28:52	0,00 USD
Projekt Definition	02:30:00	0,00 USD
Projektmanagement	00:34:51	0,00 USD
Raspberry PI	02:00:00	0,00 USD
Recherche	03:00:00	0,00 USD
Research	04:02:00	0,00 USD
Testaufbau	07:30:26	0,00 USD
Tests	06:25:00	0,00 USD
Tiefenkamera Test	00:30:00	0,00 USD
Troubleshooting Hardware	01:17:00	0,00 USD
VPN Troubleshooting	03:27:00	0,00 USD
Verkabelung	02:30:00	0,00 USD
Virtualisierung Zeitauffassung	00:30:00	0,00 USD
Waage Kalibrierung	03:35:00	0,00 USD